Rpt-ID: RCPESPRJ Georgia Date: 06/09/2014
User: krender Department of Transportation Page 1 of 5
Estimate Summary By Project

Contract ID: B14564-13-000-0 Estimate Number: 0008 Pay Period: 05/01/2014
to 05/31/2014

Contract Location: Time Allowed: 1059 Days
4.694 MILES OF WIDENING AND RECONSTRUCTION ON SR Elapsed Calender Days: 328 Days
Percent Time: 30.97
District: 3 Area: 03
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 05/17/2013
P. O. DRAWER 970 Date Awarded: 06/07/2013
Date Contract Executed: 07/02/2013
Date Notice to Proceed: 07/08/2013
MARIETTA GA 30061-0970 Date Work Began: 10/24/2013
Phone: (770)422-7520 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 05/31/2016

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $26,326,437.56 Counties:
Original Contract Amount $24,167,218.37 Houston
Funds Available $23,604,156.96
Percent Complete 10.34%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0008406 $26,326,437.56 $24,167,218.37| $23,604,156.96 10.34% $239,917.73

Chief Engineer
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05/01/2014
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Project Number:

Federal State Project Number:

0008406

SR 96 - WIDENING & RCNS

CSNHS-0008-00(406)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$2,722,280.60

Prev to Date

$0.00
$2,482,362.87

$0.00

$2,722,280.60 $2,482,362.87
$0.00 $0.00
$2,722,280.60 $2,482,362.87
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$2,722,280.60 $2,482,362.87

Total Payable:

This Estimate

$0.00
$239,917.73
$239,917.73
$0.00
$239,917.73
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$239,917.73
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Estimate Summary By Project
Contract ID: B14564-13-000-0 Estimate Number: 0008 Pay Period: 05/01/2014
to 05/31/2014
Project Number 0008406
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1000 150-1000 TRAFFIC CONTROL - LS 1.000 .331
746462.270 .013
.344 $9,704.01 $256,783.02
CSNHS-0008-00(406)
1025 210-0100 GRADING COMPLETE - LS 1.000 .260
2771632.220 .030
.290 $83,148.97 $803,773.34
CSNHS-0008-00(406)
1031 318-3000 AGGR SURF CRS TN 5,000.000 188.270
17.370 80.770
269.040 $1,402.97 $4,673.22
1175 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 20,012.000 1,220.000
31.760 827.200
2,047.200 $26,271.87 $65,019.07
1180 550-1240 STORM DRAIN PIPE, 24 IN,H 1-10 LF 5,196.000 1,173.400
38.150 464.700
1,638.100 $17,728.31 $62,493.52
1190 550-1360 STORM DRAIN PIPE, 36 IN,H 1-10 LF 1,083.000 145.000
58.090 277.400
422.400 $16,114.17 $24,537.22
1200 550-1420 STORM DRAIN PIPE, 42 IN,H 1-10 LF 2,590.000 709.000
68.420 990.000
1,699.000 $67,735.80 $116,245.58
1230 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 12.000 1.000
398.900 2.000
3.000 $797.80 $1,196.70
1250 550-4242 FLARED END SECTION 42 IN, STORM DRAIN EA 5.000 .000
1356.000 2.000
2.000 $2,712.00 $2,712.00
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Pay Period: 05/01/2014
to 05/31/2014

Project Number 0008406

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1345 668-1100 CATCH BASIN, GP 1 EA 228.000 12.500
1800.000 2.500
15.000 $4,500.00 $27,000.00
1400 668-5000 JUNCTION BOX EA 6.000 .500
1600.000 .500
1.000 $800.00 $1,600.00
Category Amount: $230,915.90 $1,366,033.67
Category Number: 0020 EROSION CONTROL
2010 163-0300 CONSTRUCTION EXIT EA 55.000 7.500
1188.570 .750
8.250 $891.43 $9,805.70
2070 167-1500 WATER QUALITY INSPECTIONS MO 34.000 7.000
100.000 1.000
8.000 $100.00 $800.00
Category Amount: $991.43 $10,605.70
Category Number: 0060 WATERLINE
6050 670-1080 WATER MAIN, 8 IN LF 2,625.000 519.000
25.100 93.000
612.000 $2,334.30 $15,361.20
CLASS 200,SDR 21, PVC
6110 670-3129 TAPPING SLEEVE & VALVE ASSEMBLY, 12 IN X 1 EA 2.000 3.000
5395.210 .000
3.000 $.00 $16,185.63
6120 670-5010 WATER SERVICE LINE, 1 IN LF 1,500.000 .000
4.700 53.000
53.000 $249.10 $249.10
PE 3408, CTS, DR 9, HDPE
6125 670-5020 WATER SERVICE LINE, 2 IN LF 440.000 .000
6.100 470.000
470.000 $2,867.00 $2,867.00

PE 3408, CTS, DR 9, HDPE
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 WATERLINE
6135 670-5040 WATER SERVICE LINE, 4 IN LF 400.000 420.000
5.300 .000
420.000 $.00 $2,226.00
PE 3408, CTS, DR 11, HDPE (FOR CASING)
6165 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 37.000 2.000
720.000 3.000
5.000 $2,160.00 $3,600.00
6170 670-9920 REMOVE EXISTING FIRE HYDRANT EA 19.000 1.000
200.000 2.000
3.000 $400.00 $600.00
Category Amount: $8,010.40 $41,088.93

Project Total Amount:

$239,917.73

$2,722,280.60



